

S I N G L E S T O C K F U N D




VIOC Support Team Readiness

Implementation Readiness Review

8 Oct 02




VIOC Support Team



- **Provide liaison with FORSCOM, III Corps, TXARNG, and USAR to furnish information, status, and data to keep leadership informed of VIOC progress**
 - ✓ VST, Daily updates, PAT, teleconferences, weekly reports
 - ✓ Ongoing process
- **Provide critical path management before, during and after VIOC**
 - ✓ SSF VST concept linked with the Customer
 - ✓ Utilized SOE, VIOC Implementation Plan, Conversion Notebook
 - ✓ “Operationalized” by III Corps OPORD/FRAGO
- **Validate process**
 - ✓ SOE validated and refined
 - ✓ Refined implied procedures (file pulls, conversion reports)
 - ✓ 86 SARSS boxes loaded in 2 days w/MS3 baseline
 - ✓ DS/RX BTW/YUS worked



VIOC Support Team



➤ **Identify and resolve issues**


- ✓ **VIOC Team Office clearing house for customer issues**
- ✓ **Deliberate process to keep critical customer issues on “front burner”accurate financial visibility; reconciliation resolution; National Maintenance BTW; customer credit**

➤ **Capture lessons learned and formalize input to VIOC AAR**

- ✓ **21 lessons learned currently formalized; more working**
- ✓ **Sharing with teams and used in Conversion Work Shops**
- ✓ **Will be formalized in VIOC AAR - Oct 02**



“Non VIOC” PRs



PRs from “Non VIOC” Sites 31

PRs unique to Non VIOC players 3


Unique PRs still open 0

PRs still open 3

Local Purchase	Priority 3	Resolve at 9 Oct mtg.
1080 Billing	Priority 2	In Validation
WO new MWF	Priority 2	Sched. for 25 Oct



Assessment of Key Components



➤ **Sequence of Events**

Green

➤ **Parameter Check list**

Green

➤ **Implementation Plan**


Green

➤ **Implementation Teams**

Green



Implementation Team Readiness



Overall Readiness Rating:

Green

Issues Affecting Implementation Readiness
Rating

➤ **None**